Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ Army - DESERET CHEMICAL DEPOT / UT 821382026500

Progressin FY97

Received approval from State regulators for Known
Sites with Response Complete 10 Investigation 12 15 0 REG $12,724 $253 $101 $0 || ryoo $2.488 || Releases Phase |1 Report, Group 2 Suspected Releases
! Phase || RFI Workplan, and Group 3 Suspected Releases
High 6 Interim Actions 4(4) 2(2) TECH $254 $31 $0 $0 182 Phase || RFI Workplan. Field work completed at SWMU
o FYO01 29.
Sitesin Medium 8 Design 2 0 15 CONT $156 $0 $0 $553
Progress o > = CoNT % % % oy 43,382 Progress Planned for FY98-FY99
_Relative Risk Low 3 RA-C FyQ2 ! Additional field work for SWMU 22 and Group 2 SWMUs
Category Not Evaluated 0 RA-O (LTO) 0 0 0 $0 $0 $0 $0 will be conducted as requested by Stale regulgtors GPS
FYO03 $151 || Survey for 111 monitoring wellswill be donein FY 98.
Not Required 0 LTM 0 2 0 $904 $498 $149 $288 RD/RA will beintitated following regulatory approval of
CMS Workplan/DD.
Total Number of Sites 27 Total $14,038 $782 $250 $960 || FY 98-2010** $215,343
@ Army - DUGWAY PROVING GROUND / UT821382028300 Progressin FY97
COMPLETED IRA AT SWMUS 37,48,59,87,89,199 & 204.
Siteswith Response Complete 40 Investigation 52 153 0 CONT $25,611 $1,543 $4,124 $3,140 (| ry 0o $9.412 || COMPLETED PARTIAL CLOSURE @ 130. SUBMITTED
’ RFI PHASE 1 REPORT PROPOSES NFA @ 61 SITES.
High 46 | Interim Actions TA4(79) 6(7) $17,430 $0 $325 $0 BEGAN RFI PHASE I . INITIATED RD/RA ACTIVITIES
. FYo1 $8,657 || AT 48& 59.
Sitesin Medium 36 Design 1 0 93 FUND $792 $792 $5,765 $784
Progress 0 1 93 FUND $17,387 $4,053 $1,580 $7,919 $18,845 Progress Planned for Y 98-FY 99
_Relative Risk Low a RA-C ! ! ’ ! FyQ2 ' COMPLETE IRA @ SWMUS 158, 162, 99, & 9.
Category Not Evaluated 42 RA-O (LTO) 0 0 40 $0 $0 $0 $0 INITIATE RD/RA EFFORTSAT 37,87,89;
FYO03 $22,772| 2,33,34,36,37,42,43,51,58,63 8130,
Not Required 0 LTM 0 0 33 $1,006 $506 $1,000 $845 CONTINUE RFI PHASE || ACTIVITIESAND GW
MONITORING ACTIVITIES EXPECT UDEQ
Total Number of Sites 205 Total $62,226 $6,894| $12,794| $12,688 || FY98-2038** $237,340 || APPROVAL OF NFA PROPOSALS APRIL 1998
@ Army- GREEN RIVER TEST SITE / UT821382263800 Progressin FY7
USACHPPM COMPLETED THE PRELIMINARY
Siteswith Response Complete Investigation 3 21 0 FUND $68 $0 $504 $1,941 || Ey oo $1.321 || ASSESMENT IDENTIFYING 12 ADDITIONAL SITES. A
’ TOTAL OF 21 SITESHAVE BEEN SAMPLED FOR RRSE
High Interim Actions 0(0) 0(0) FUND $0 $0 $0 $0 AND ARE DERA ELIGIBLE.
. FYO01 $2,914
Sitesin Medium 3 Design 3 0 21 FUND $0 $0 $0 $0
Progress 3 o 1 FUND % % % % 45,174 Progress Planned for FY98-FY99
_Relative Risk Low 18 RA-C FyQ2 ! Based on review of PA, the State of Utah will probably issue
Category Not Evaluated RA-O (LTO) 0 0 0 $0 $0 $0 $0 aHS_NA Corrective Action Permit._lf so,_V_\ISMRWi_II be
FYO03 $0 || required to perform afull RFI for this Facility. Funding
Not Required LTM 0 0 21 $0 $0 $0 $0 requestsfor theRFl and  A-106 documents will be
completed.
Total Number of Sites 24 Total $68 $0 $504 $1,941 || FY 98-2005** $14,600
‘ Army - TOOELE ARMY DEPOT - NORTH AREA / UT821382089400 RAB BRAC 1993 NPL Progressin FY97
Refer to page A-186
Siteswith Response Complete | 15 Investigation 18 42 0 FUND $41,344 $85 $50 $0{l Eyoo $9,325
High 15 Interim Actions 10(13) 3(4) FUND $675 $112 $20 $186
o FYO1 $7,637
Sitesin Medium 12 Design 5 0 26 FUND $2,969 $35 $864 $314
Progress Progress Planned for FY98-FY 99
Low 14 RA-C 3 0 31 FUND $24,206 $1,195 $1,065 $4,164 || FY02 $4,893
RdaiveRis aluated 1 3 $4,186 $2,089 $2,472 $1,963
Not Evaluat 3 RA-O (LTO 0 s 3 3 )
Category (LTO) FYo3 $6,761
Not Required 1 LTM 0 1 10 $875 $145 $345 $362
Total Number of Sites 60 Total $74,255 $3,661 $4,816 $6,989 || FY 98-2037** $133,965

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
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($000)

’ Air Force- HILL AIR FORCE BASE / UT857172435000 RAB NPL Progressin FY97
Refer to page A-90
Siteswith Response Complete 57 Investigation 78 19 8 TECH $43,982 $1,575 $2,491 $3423 | Eyoo $14,170
High 14 Interim Actions 39(39) 9(9) $15,608 $2,003 $4,172 $1,751
o FYO1 $12,245
Sitesin Medium 7 Design 27 0 14 REG $17,054 $543 $205 $342
Progress Progress Planned for FY98-FY 99
Low 7 RA-C 24 3 14 $15,372 $4,508 $1,266 $2,112 || FY02 $14,201
RdativeRisk aluated 9 22 $7,140 $3,029 $3,225 $3,351
Not Evaluat 11 RA-O (LTO 12 f 3 ) 3
Category (LTO) FYo03 $14,141
Not Required 9 LTM 6 4 32 $4,536 $1,203 $35 $191
Total Number of Sites 105 Total $103,692 $12,861 $11,394 $11,170 || FY 98-2047** $270,926
’ Air Force- SALT LAKE CITY INTERNATIONAL AIRPORT / UT857282592700 Progressin FY97
Completed the draft final siteinvestigation for seven sites.
Siteswith Response Complete 6 Investigation 6 4 0 $2,991 $224 $0 $34 EY00 $78 Continued the remedial investigation and feasibility study at
sites8 and 10.
High 0 Interim Actions 1) 0(0) $0 $0 $0 $0
o FYO01 $80
Sitesin Medium 4 Design 0 0 2 $0 $0 $0 $0
Progress Progress Planned for FY98-FY 99
_Rdative Risk Low 0 RAC 0 0 2 $0 $0 $0 $0|| Fyo2 $30 Goal isto conduct GW monitoring of BTEX and solvents
Not Evaluated 0 RA-O (LTO 0 0 2 $0 $0 $0 $0 and toinitiate the RI at the pesticide and Pol sites.
Category (LTO) FYo03 $100
Not Required 0 LTM 0 2 2 $86 $86 $0 $54
Total Number of Sites 10 Total $3,077 $310 $0 $88 || FY 98-2004** $1,543
’ Defense L ogistics Agency - DEFENSE DISTRIBUTION DEPOT OGDEN / UT 897154985500 RAB BRAC 1995 NPL Progressin FY97
Refer to page A-39
Siteswith Response Complete | 74 Investigation 81 25 0 $9,323 $341 $0 $0 | Fyoo $2,142
High 7 Interim Actions 4(5) 2(2) $300 $0 $0 $0
o FYO1 $1,967
Sitesin Medium 7 Design 18 1 19 $3,136 $0 $0 $0
Progress Progress Planned for FY98-FY 99
Low 7 RA-C 17 3 20 $26,966 $506 $5,866 $2,974 || FY02 $1,907
aaneRik aluated 3 3 $082 $360 $397 $555
Not Evaluat 8 RA-O (LTO 0
Category (LTO) FYo03 $1,857
Not Required 3 LTM 0 0 2 $64 $64 $0 $0
Total Number of Sites 106 Total $40,771 $1,280 $6,263 $3,529 || FY98-2015** $27,634
‘ FUDS - WENDOVER AF AUX FLD / UT89799F503900 Progressin FY97
Siteswith Response Complete | 0 Investigation 2 0 1 $6 $0 $0 $0|| Fyoo $40
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
o FYO01 $42
Sitesin Medium 0 Design 0 1 2 $6 $0 $0 $9
Progress Progress Planned for FY98-FY 99
Low 0 RA-C 0 0 3 $0 $0 $0 $0|[ FYo2 $0
-Relative Risk Seted o 1 % % % %
Not Evaluat 2 RA-O (LTO 0
Category (LTO) FY03 $0
Not Required 1 LTM 0 0 1 $0 $0 $0 $0
Total Number of Sites 3 Total $12 $0 $0 $9 || FY 98-2026** $13,927

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.
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Table B-1 Status of I nstallations with FY 98 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Defense Environmental Restoration Program

|I nstallation/FFID RAB | BRAC Year NPL/Proposed NPL
Completed Underway Future Schedule Cost FY97 FY98 FY99 ) i !
| | Impactin | Incurred | Funds [ Execution | Planning Estimated Costs Additional Progress I nformation
Phase Sites (Actions FYo7* Thru | Obligated | Planned | Estimate By Fiscal Year
(Actions) Fy97 | (s000) | (s000) | ($000) ($000)
($000)

’ FUDS - WENDOVER BOMB & GUN RG / UT89799F805200

Siteswith Response Complete | 0 Investigation 2 0 1 $7 $0 $0 $0|| Fyoo $76
High 0 Interim Actions 0(0) 0(0) $0 $0 $0 $0
e FYol $0
Sitesin Medium 0 Design 0 0 2 $0 $0 $0 $18
Fﬁ'ogr&ﬁ
- Low 0 RA-C 0 0 2 $0 $0 $0 $0|| FYo2 $0
-Relative Risk prop— o o % % % %
Not Evaluat 1 | rA-OLTO 0
Category (LTO) FY03 $0
Not Required 2 LTM 0 0 0 $0 $0 $0 $0
Total Number of Sites 3 Total $7 $0 $0 $18 || FY98-2031** $22,256

*Schedule Impact Reason: TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding ** The year represented here is the estimated Response Complete year.

Progressin FY97

Progress Planned for FY98-FY 99




